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CIC#: 99EPA  SUPERFUND : Accounts Of .
Billed Date: 20-Sep-2010 BETWEEN APPROPRIATIONS AND/OR FUNDS (AR 37-1) : .
Customer Order Number DW9634216601 Mission Assignment No: - FY11 FYN FY11 .
. B100105553 2 .
D.O. Voucher No. BU. Voucher No. Bill No. Paid By Check No. Collection Vou. No. * .
58025209 * *
e ———— * *
Partlal# 25 01‘Sep'2010ThrU 20_Sep_2010 LA AL AL L A B R AR I R R R T S S G,
Billed Office (Mail To): Billing Office (Send Remittance To):
ENVIRONMENTAL PROTECTION AGENCY USACE FINANCE CENTER
FINANCIAL MANAGEMENT CENTER M S 002 USACE FINANCE CENTER E3
ATTN JEFF MARSALA 5722 INTEGRITY DRIVE
26 W MARTIN LUTER KING DRIVE
CINCINATTI OH 45268-7702 MILLINGTON TN 38054-5005

122 0000 E3 08 2421 868 012166 $157,778.7O

96303

; Eaid'No d
1 CONTRACT - OUTSlDE GOVERNMENT TRANSP OF GOVT EMPLOYEES OR OTHERS‘ PERDIEM ALLOW |N Y $51.14
1 INHOUSE - OTHER RESOURCES GSA DISPATCHED-LMO $3,000.00
1 INHOUSE - LABOR DEPARTMENTAL OVERHEAD COSTS $26,029.54
1 INHOUSE - LABOR GENERAL AND ADMINISTRATIVE OVERHEAD COSTS $12,213.44
1 INHOUSE - LABOR LABOR $55,264.46
1 REIMBURSABLE - INSIDE CORPS WORK PERFORMED BY OTHER COE EST $61,220.12
SRR S Subtotal: $157,778.70
CORPS CERMIACATION - ’
CERTIFY THAY THE ABOVE ARTICLES WERE DELIVERED AND/OR Total Billed Amount: $157,778.7
" SERVICES PERFORMED AS STATED AND THAT THE %AG\/E'A::; Less Partial Amount Paid:
FOUESTED IS CORRECT TO THE DEST OF MY KNOWLE Payment Due Date: 20- Oct-2010 Pay This Amount: $157,778.70
UL BE PAID AND CHARGED TO THE APPROPRIATIONSs, y y

AUDITED BY_ e r2/i[io

NS e C T €D S Q
EDSQ

Bl e et R, 5 .f,x IRETIRT TR R RN € A

Funds Authorized: ==""$3T00000.00™** == CERTIFICATE OF OFFICE BILLED __ pya -/
Total Billed Amount: $2,881,125.23 I certify that the above articles were received and accepted or the servi R
Prev Billed Amount: $2,723,346.53 should be charged to the appropnatlon(s) and/or fund(s) as indicated above, or that the advance
) o ment requested is approved and should be paid as indicated.
Current Billed Amount $157,778.70 payment requesied 's approve ould be pa ;
Total Flux Billed: $0.00
Prev Flux Biiled: $0.00 Date:
Current Flux Billed: $0.00 Authorized Administrative or Certifying Officer

I

DA Form 4445-R . “T) A6 IY¢ R [ o G S(c:

Approved by Treasury For Use In Lieu of SF 1080 cobilnonit.844 v2.1.3
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VOUCHER FOR TRANSFERS Accounts Of

CIC#:  99EPA  SUPERFUND
BETWEEN APPROPRIATIONS AND/OR FUNDS (AR 37-1)

Billed Date: 05-Oct-2010 . .
* *
Customer Order Number DW9694216601 Mission Assignment No: . .
* *
* *
D.O. Voucher No. BU. Voucher No. Bill No. Paid By Check No. Collection Vou. No. * .
58025420 : :
Partial # 26 20_Sep_2010 Thm 05_oct_2010 LA B I R I AN S 2 R NN B R R IR R R
Billed Office (Mail To): Billing Office (Send Remittance To):
ENVIRONMENTAL PROTECTION AGENCY USACE FINANCE CENTER
FINANCIAL MANAGEMENT CENTER M S 002 USACE FINANCE CENTER E3
ATTN JEFF MARSALA 5722 INTEGRITY DRIVE
26 W MARTIN LUTER KING DRIVE
CINCINATTI OH 45268-7702 ’ MILLINGTON TN 38054-5005

$63,128.72 $63,128.72

= e B = . st £ =
SOUhI;CES SUPERFUND M&S " $11,000.00
1 REIMBURSABLE - INSIDE CORPS WORK PERFORMED BY OTHER COE EST $52,128.72
Subtotal: $63,128.72
Total Billed Amount: $63,128.72
Less Partial Amount Paid: $0.00
Payment Due Date: 04- Nov-2010 Pay This Amount: $63,128.72
Funds Authorized: $4,100,000.00 CERTIFICATE OF OFFICE BILLED
Total Biiled Amount: $2,944,253.95 1 certify that the above articles were received and accepted or the services performed as stated and
Prev Billed Amount: $2,881,125.23 should be charged to the appropriation(s) and/or fund(s) as indicated above, or that the advance
Current Billed Amount $63,128.72 payment requested is approved and should be paid as indicated.
Total Flux Billed: $0.00
Prev Flux Billed: $0.00 Date:
Current Flux Billed: $0.00 Authorized Administrative or Certifying Officer

DA Form 4445-R
Approved by Treasury For Use In Lieu of SF 1080 cobilnonit.844 v2.1.3



cuortl.2.1.37 665 Page: 1
TRANSACTION LISTING Date: 31-0CT-2010
NEW YORK DISTRICT

AMSCO CODE: 012166 ACCOUNTING PERIOD: 09-2010

Transaction Date PR&C Obligation Del Order No Emp ID Line Item Resource Code Accrual Ind Total
17-SEP-2010 W16ROB02594591 W16ROE02594591 NA 1 TRANSPER $51.14
SUBTOTAL COST: $51.14

INHOUSE - OTHER RESOURCES

Transaction Date PR&C Obligation Del Order No Emp ID Line Item Resource Code Accrual Ind Total

02-SEP-2010 W16ROE93503491 GDISPATCH $3,000.00

22-SEP-2010 W16ROE83366152 SFMSFEE $11,000.00
SUBTOTAL COST: $14,000.00

INHOUSE - LABOR

Transaction Date Charge Code Work Date Emp ID FOA Hours Type Labor $ G&A § Indirect § Total

10-SEP-2010 0B15D% 10-SEP-2010 NBJAP4500 28 os $1,419.39 $313.69 $668.53 $2,401.61
10-SBEP-2010 0FC173 11-SEP-2010 E00009210 18 0os $882.00 $194.92 $415.42 $1,492.34
10-SEP-2010 0E155C 07-SEP-2010 ANTZE4302 1 RG $87.96 $19.44 $41.42 $148.82
10-SEP-2010 OE15D9 10-SEP-2010 NEJAP4500 44 RG $3,170.10 $700.59 $1,493.12 $5,363.81
10-SBP-2010 OE1SD9 31-AUG-2010 NEJAP4500 1 RG $76.76 $16.96 $36.15 $129.87
10-SEP-2010 OB1SD9 10-SBP-2010 E00024701 56 RG $1,813.85 $400.86 $854.32 $3,069.03
10-SEP-2010 0E155C 02-SEP-2010 CIMAT7213 2 RG $153.30 $33.88 $72.20 $259.38
10-SEP-2010 0E15D9 30-AUG-2010 KOLBN$370 2 os $136.03 $30.06 $64.07 $230.16
10-SEBP-2010 0E15D9 30-AUG-2010 KOLBN9370 2 RG $193.33 $42.73 $91.06 $327.12
10-SBP-2010 OE15D9 08-SEP-~2010 KOLBN9370 3 0s $170.03 $37.58 $80.08 $287.69
10-SBP-2010 0B15D9 10-SEP-2010 E00021628 56 RG $1,464.27 $323.60 $689.67 $2,477.54
10-SEP-2010 0B155C 31-AUG-2010 ANTZE4302 1 RG $87.93 $19.43 $41.42 $148.78
10-SEP-2010 OE155C 08-SEP-2010 LABEC3482 4 RG $295.78 $65.37 $139.31 $500.46
10-SEP-2010 OE155C 31-AUG-2010 GAJDR5607 5 RG $439.64 $97.16 $207.07 $743.87
10-SEP-2010 OE15D9 07-SEP-2010 B00020950 5 RG $271.56 $60.01 $127.90 $459.47
10-SEP-2010 OE15D9 09-SEP-2010 B00021628 6 CB $156.90 $34.67 $73.90 $265.47
10-SEP-2010 OE15D9 06-SEP-2010 E00020950 8 HG $293.20 $64.80 $138.10 $496.10
10-SEP-2010 OE15D9 06-SEP-2010 NEJAP4500 8 HG $376.72 $83.26 $177.44 $637.42
10-SEP-2010 OE15D9 31-AUG-2010 NEJAP4500 8 0s $405.54 $89.62 $191,01 $686.17
10-SEP-2010 0E15E1 01-SEP-2010 CAMIM6900 8 RG $269.16 $59.48 $126.77 $455.41
10-SEP-2010 0B15D9 30-AUG-2010 B00020950 9 oS $514.20 $113.64 T $242.19 $870.03
10-SEP-2010 0E15D9 06-SEP-2010 E00020950 9 [¢}] $514.21 $113.64 $242.19 $870.04
10-8SEP-2010 0E15D9 10-SEP-2010 NEJAP4500 12 RG $921.09 $203.56 $433.83 $1,558.48
10-SEP-2010 OFC173 10-SBEP-2010 E00009210 12 RG $667.35 $147.48 $314.32 $1,129.15
10-SEP-2010 OB1SD9 29-AUG-2010 AWADG6525 12 os $781.28 $172.66 $367.98 $1,321.92
10-SEP-2010 OE15D9 05-SEP-2010 AWADG6525 12 os $829.64 $183.35 $390.76 $1,403.75
10-SEP-2010 OE15D9 04-SEP-2010 HWEER2054 12 os $560.25 $123.82 $263.88 $947.95
10-SEP-2010 0E15D9 05-SEP-2010 ROCHT0803 12 0s $624.33 $137.98 $294.06 $1,056.37
10-SEP-2010 OE15D9 10-SEP-2010 KOLBN9370 13 RG $1,256.65 $277.72 $591.88 $2,126.25
10-SEP-2010 OE15D% 31-AUG-2010 B00020950 13 RG $706.02 $156.03 $332.54 $1,194.59
10-SEP-2010 0E15D9 31-AUG-2010 NEJAP4500 15 RG $1,080.71 $238.84 $509.01 $1,828.56
10-SEP-2010 OE15D9 31-AUG-2010 E00024701 16 RG $518.25 $114.53 $244.10 $876.88
10-SEP-2010 OE15E1 31-AUG-2010 CAMIM6900 16 RG $538.32 $118.97 $253.55 $910.84
10~-SEP-2010 0E15D9 31-AUG-2010 B00021628 16 RG $418.36 $92.46 $197.05 $707.87
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cuortl.2.1.37 665 Page: 2
TRANSACTION LISTING Date: 31-0CT-2010
NEW YORK DISTRICT

AMSCO CODE: 012166 ACCOUNTING PERIOD: 09-2010
14-SEP-2010 OE15E1 20-SEP-2010 CAMIM6900 24 RG $807.48 $178.45 $380.32 $1,366.25
15-8EP-2010 OE15D9 16~SEP-2010 B00021628 2 CB $52.30 $11.56 $24.63 $88.49
15-SEP-2010 OE15ES 15-8EP-2010 URBAE6275 2 CE $208.42 $46.06 $98.17 $352.65
15-SEP-2010 0E15D9 24-SEP-2010 B00021628 44 RG $1,225.74 $270.89 $577.32 $2,073.95
15-SBP-2010 OE15F2 22-SEP-2010 SAIDS4570 9 RG $648.43 $143.30 $305.41 $1,097.14
15-SEP-2010 0E15D9 16-5EP-2010 B00021628 20 0s $586.23 $129.56 $276.11 $991.90
15-SEP-2010 OFC173 12-SEP-2010 000008710 12 0s $691.17 $152.75 $325.54 $1,169.46
15-SEP-2010 OE15D9 22-SBP-2010 KOLBN9370 17 RG $1,643.31 $363.17 $774.00 $2,780.48
15-SEP-2010 OE15D9 24-SEP-2010 NEJAP4500 64 RG $4,611.06 $1,019.04 $2,171.81 $7,801.91
15-SEP-2010 OE15D9 19-SEP-2010 AWADG6525 12 os §781.28 $172.66 $367.98 $1,321.92
15-SEP-2010 0FC173 25-SEP-2010 MALEK4951 12 (o] $624.33 $137.98 $294.06 $1,056.37
15-SEP-2010 0FC173 24-SEP-2010 E00009210 12 RG $667.35 $147.48 $314.32 $1,129.15
15-SEP-2010 OE155C 23-SEP-2010 GAJDRS607 13 RG $1,143.08 $252.62 $538.39 $1,934.09
15-SEP-2010 OE155C 23-SEP-2010 CIMAT7213 3 RG $229.95 $50.82 $108.31 $389.08
15-SEP-2010 OE155C 21-SEP-2010 LABEC3482 4 RG $295.78 $65.37 $139.31 $500.46
15-SBP-2010 OE15D9 22-SBP-2010 KOLBN9370 4 [o13] $272.05 $60.12 $128.14 $460.31
15-SEP~2010 OE15E5 15-SEP-2010 URBAE6275 4 RG $416.83 $92.12 $196.33 $705.28
15-SEP-2010 OE15D9 24-SEP-2010 E00021628 34 RG $889.02 $196.47 $418.73 $1,504.22
15-SEP-2010 0FC173 25-SEP-2010 E00009210 36 0s $1,763.99 $389.84 $830.84 $2,984.67
15-SEP-2010 0B155C 23-SEP-2010 ANTZE4302 8 RG $703.43 $155.46 $331.32 $1,190.21
15-8SEP-2010 OE15D9 23-SEP-2010 B00021628 8 os $220.81 $48.80 $104.00 $373.61
15-SEP-2010 OE15D9 24-SEP-2010 NBJAP4500 8 RG $614.06 $135.71 $289.22 $1,038.99
15-SEP-2010 OE1SD9 24-SEP-2010 NEJAP4500 39 0s $1,977.00 $436.92 $931.17 $3,345.09
15-SEP-2010 134EDO 17-SEP-2010 WALSM8160 8 RG $667.33 $147.48 $314.31 $1,129.12
15-SEP-2010 OE15D9 24-SBP-2010 EG0024701 80 RG $2,591.22 $572.66 $1,220.46 $4,384.34
16-SEP-2010 OE15D9 26-SBP-2010 ROCHT0803 12 0os §624.33 $137.98 $294.06 $1,056.37
16-8SEP-2010 0E15D9 30-SEP-2010 E00024701 32 RG $1,036.48 $229.06 $488.18 $1,753.72
16-SEP-2010 OE15E1 28-SEP-2010 CAMIM6900 16 RG $538.32 $118.97 $253.55 $910.84
16-SEP-2010 OE15E5 29-SEP-2010 URBAE6275 1 CE $104.21 $23.03 $49.08 $176.32
16-SEP-2010 OE155C 30-SEP-2010 CIMAT7213 1 RG $76.65 $16.94 $36.10 $1292.69
16-SEP-2010 0E15D% 29-8SEP-2010 KOLBN3370 3 0os $170.03 $37.58 $80.08 $287.69
16-SBP-2010 O0FC173 26-SEP-2010 E00009210 3 CR $156.61 $34.61 $73.76 $264.98
16-SEP-2010 0FC173 26-SEP-2010 E00009210 3 os $147.00 $32.49 $69.24 $248.73
16-SEP-2010 OE155C 30-SEP-2010 ANTZE4302 3 RG $263.78 $58.30 $124.24 $446.32
16-8SEP-2010 OB15D9 30-SEP-2010 NBJAP4500 28 RG $2,017.34 $445.83 $950.17 $3,413.34
16-SBP-2010 OE15D3 30-SEP-2010 B00021628 28 RG $732.14 $161.80 $344.84 $1,238.78
16-SEP-2010 0B15D9 30-SEP-2010 B00021628 4 RG $111.43 $24.63 $52.48 . $188.54
16-SEP-2010 OE15DS 30-SEP-2010 NBJAP4500 4 RG $307.03 $67.85 $144.61 $519.49
16-SEP-2010 OE15E5 29-5EP-2010 URBAB6275 4 RG $416.83 $92.12 $196.33 $705.28
16-SEP-2010 0E155C 30-SEP-2010 GAJDR5607 5 RG $439.64 $97.16 $207.07 §743.87
16-SEP-2010 OE15D9 29-SEP-2010 KOLBN9370 7 RG $676.66 $149.54 $318.71 $1,144.91
16-SEP-2010 OE15D9 30-8SEP-2010 E00021628 8 CE $209.18 $46.23 $98.52 $353.93
16-SBP-2010 0E15D9 30-SEP-2010 NEJAP4500 16 0s $811.08 $179.25 $382.02 $1,372.35
SUBTOTAL CO $55,264.50 $12,213.45 $26,029.54 $93,507.49

REIMBURSABLE - INSIDE CORPS

Transaction Date PR&C Obligation Del Order No Emp ID Line Item Resource Code Accrual Ind Total

02-SBP-2010 W16ROB82882646 W16ROE82882646 NA 2 WKBOTHCOE $46,806.42
02-3EP-2010 W16ROE82882646 W16ROE82882646 NA 1 WKBOTHCOE $14,413.70
20-SEP-2010 W16ROE82882646 W16ROE82882646 NA 1 WKBOTHCOR $11,429.77
20-SEP-2010 W16ROB82882646 W16ROEB2882646 NA 2 WKBOTHCOR $40,698.95



cuortl.2.1.37 665

TRANSACTION LISTING
NEW YORK DISTRICT

AMSCO CODE: 012166 ACCOUNTING PERIOD: 09-2010

Page:
Date:

3
31-0CT-2010

SUBTOTAL COST:

TOTAL COST:
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*** E N D OF REPORT - 31-0OCT-2010 - 16:12 - SID E3CEFMP1l *%¥
L2 L L 2 AR AR IS

$113,348.84

$220,907.47




ARRA

Site: Cornell OU2 - Soils
IA Number: DW96942166
IA Award Date: 05/01/2009
IA Expiration Date: 12/30/2012
Reporting Period: From: 01 September 2010 | To: 30 September 2010
Summary of USACE In-House Work Performed
USACE Reimbursable o During September 2010, the Corps continued to provide oversight and

In-house work
reimbursed with the

monitoring of the above Remedial Action Contract as per the direction of the
EPA Remedial Project Manager to ensure compliance with all contract

Superfund requirements. The USACE continued to provide weekly updates and meetings on
Appropriation (TAS: | the site to discuss construction progress, problems, and any other pertinent

68 20X 8145) issues.

USACE Reimbursable

In-house work
reimbursed with the

N/A

ARRA Appropriation
(TAS: 68 9/0 8195)

Summary of USACE Contractor Work Performed

N/A
USACE Direct e During August 2010, ARRA activities included: Sevenson subcontractor
Contractor wor k Maxymillian Technologies, Inc. continuing 24 Hour treatment of contaminated
funded with the . soil utilizing a Low. temperature Thermal Desorption (LTTD) plant, Off-site
ARRA Appropriation | disposal of materials not amendable to LTTD treatment, post-excavation
(TAS: 68 9/0 8195) sampling, dewatering activities and backfill operations. As of 29 September

2010, approximately 68,819 tons of contaminated soils were treated by the
LTTD unit.




Expenditure Tables: 01 September 2010 — 30 September 2010

USACE In-House Expenditures

TAS DCN Funded Current Bill | Trevious Cum | Remaining
Billed Funding
68 20X 8145 $4,100,000 $220,907.42 | $2,881,125.23 $1,155,746.05
68 9/0 8195 $0 $0 $0 $0
Estimated Accrued Estimated Total Estimated
Available Previous Cum. | Invoice - Accrued Invoiced | Remaining To
TAS DCN Funded Awarded Funding Invoiced September 2010 Through Invoice
: September 2010
Non-ARRA Earnings Through Invoice Earnings Through Value
68 20X Payment # 20 $0.00 Payment # 20 $23,465,030.71
8145 $36,900,000 | $23,909,483.61 | $12,990,516.39 $4,444,352.90 $4.444,352.90
ARRA Earnings Through $2,786,250.76 Earnings Through Value through
68 9/0 HEO0158 Payment #27 Payment #30 Invoice #30
8195 $30,000,000 | $30,000,000 $0.00 $23,435,678.33 $29,732,661.00 | $267,339.00




Progress Report for
EPA Region Il

Site:

Cornell (OU2) Superfund Site
South Plainfield, NJ _

Phase:
0OU2 - Soils

Project Site
P: 908-769-1601

Bill No. :

58025420 and

58025209 IAG Number:

DW96942166-01-0

IAG Award Date:
IAG Expiration Date:

26 September 2008
31 December 2012

Reporting
Period:

From: To: EPA RPM: USACE ™™:

Pietro Mannino Ken Maas

01 September 2010
212-637-4305 816-389-3709

30 September 2010

Work
Performed

During September 2010, Sevenson subcontractor Maxymillian Technologies, Inc. continued 24
Hour treatment of contaminated soil utilizing a Low temperature Thermal Desorption (LTTD) plant..
*  During September 2010, ARRA activities included: Sevenson subcontractor Maxymillian

Technologies, Inc. continued 24 Hour treatment of contaminated soil utilizing a Low temperature Thermal
Desorption (LTTD) plant, Off-site disposal of materials not amendable to LTTD treatment, post-excavation
sampling, dewatering activities and backfill operations. As of 29 September 2010, approximately 68,819
tons of contaminated soils were treated by the LTTD unit.

¢ During September 2010, non-ARRA activities included: excavation and sampling, backfill

operations, dewatering activities, air monitoring, maintenance of general facilities and support staff
and general contract conditions.

¢ On 14 September 2010, Sevenson completed excavation of contaminated material of a proposed
vegetated buffer area along the perimeter of the site and adjacent to Spicer Avenue.

e On 21 September 2010, Sevenson commenced placement of topsoil within the footprint of a
Proposed vegetated buffer area along the perimeter of the site and adjacent to Spicer Avenue.

The current work at the Cornell-Dubilier Electronics Superfund Project was named number seven (7)
in the White House report (released on 17 September 2010) entitled "100 Recovery Act Projects that
are Changing America” for projects with financing from the American Recovery and Reinvestment Act
of 2009.

USACE
Contract
funded with the
ARRA

Appropriation
(TAS: 68 9/0 8195)

* Corps awarded ARRA funded contract modification for LTTD on 26 August 09 for

$ 6,000,000 under Corps Contract: W912DQ-04-D-0023, D.O. #11, Line Item 1101 to Sevenson Environmental
Services, Inc. Sevenson’s Low Temperature Thermal Desorption (LTTD) contractor Maxymillian Technologies.
¢ Corps awarded ARRA funded contract modification for LTTD on 21

December 09 for $ 24,000,000 under Corps Contract: W912DQ-04-D-0023, D.O. #11, Line Item 1102 to
Sevenson Environmental Services, Inc.

» Total ARRA contract awarded to date for Cornell 0OU2 Soils under Corps

Contract W912DQ-04-D-0023, D.O. #11 is $ 30,000,000.

USACE
Contractor work
funded with the
ARRA

Appropriation
(TAS: 68 9/0 8195)

¢ General - The ARRA contract includes the excavation and handling of contaminated materials

within the excavation limits; the mobilization, start-up and operation of a Low Temperature Thermal
Desorption (LTTD) unit; Engineering Services supporting the obtainment of necessary permits for
operation of the LTTD unit and the conducting of monitoring of the LTTD unit.

*  During September 2010, ARRA activities included: Sevenson subcontractor Maxymillian

Technologies, Inc. continued 24 Hour treatment of contaminated soil utilizing a Low temperature Thermal
Desorption (LTTD) plant, Off-site disposal of materials not amendable to LTTD treatment, post-excavation
sampling, dewatering activities and backfill operations. As of 29 September 2010, approximately 68,819
tons of contaminated soils were treated by the LTTD unit.

10F 4




Progress Report for
EPA Region II

Meetings

Daily Safety Meetings and Weekly Progress/Cost Tracking Meetings

Key Milestones

Award Date: 31 October 2008

NTP Date: 31 October 2008

Pre-Construction Conference: 12 November 2008

Pre-Work Conference: 10 December 2008

Pre-Construction Safety Conference: 4 March 2009

March 2009 - Sevenson Environmental Services (SES) issued a notice to proceed to their LTTD
subcontractor, Maxymillian for preparation of plans, permit equivalency documents and procurement
related to the LTTD unit.

April 2009 — Sevenson commenced excavation of contaminated soil at project site.

May 2009 - Contractor completed switch to 100% renewable energy sources for site power through the
local utility (PSE&G).

June 2009 - Sevenson and their Low Thermal Desorption Unit (LTTD) Maxymillian Technologies, Inc.
and ENSR submitted an equivalency permit application to the NJDEP.

August 2009 — Sevenson’s Low Thermal Desorption unit subcontractor Maxymillian Technologies, Inc.
commenced mobilization of plant equipment to the site.

August 2009 — Maxymillian received a Permit Equivalency permit for their LTTD unit from the NJDEP.

1 October 2009 — Sevenson commenced screening of excavated material for LTTD unit.

3 November 2009 — LTTD unit commenced 24 hr clean material testing.

9 November 2009 ~ LTTD unit commenced contaminated material treatment.

16 November 2009 — LTTD unit commenced 24 hour operations for treatment of contaminated
material.

16 November 2009 - Sevenson commenced loading and transportation of debris with Haz-PCB TSCA
classification for disposal at EQ facility in Michigan. Maxymillian continued operating their LTTD unit.

10 December 2009 — NJDEP provided Conditional approval of the LTTD Performance Test Plan.
11 December 2009 — USEPA Region 2 Administrator Judith Enck conducted a site tour and a
press event with local elected officials.

ARRA Award: 26 August 2009 for $ 6,000,000.

ARRA Award: 21 December 2009 for $ 24,000,000.

Total ARRA Award to date = $ 30,000,000.

Projected Work

Namrative

Sevenson Environmental Services, Inc. (SES) will continue the excavation, screening and
stockpiling of contaminated material at the southern portion of the site. SES subcontractor
Maxymillian Technologies, Inc. will continue its 24 hour treatment of contaminated soil utilizing a
Low Temperature Thermal Desorption (LTTD) plant.

Weekly Progress/Cost Tracking Meetings and Daily Safety Meetings

Key Milestones
Forthcoming

Construction Physically Complete: 18 Aug 2011.

Technica
Issues:

None

Schedule
Issues:

None

Funding:

Estimate Cost At Completion: $53,909,483.61

20F4




Progress Report for

EPA Region Il

MIPR to NWK % 82882646, E&DDC, AJE (Malcolm Pirnie) - $113,348.84 expended in September 2010.
Corps: M&S Fee %. 83366152 - $ 11,000.00 expended in September 2010.
% Various PRCs - $ 3,051.14 expended in September 2010,
IAG Summary
USACE Direct Fund Cite Total Amend Total IAG Date
$2,000,000 $14,000,000 $16,000,000 $16,000,000 26 Sep 08
$0 $30,000,000 $30,000,000 $46,000,000 1 May 09
ARRA Funds ARRA Funds
$1,000,000 $24,000,000 $25,000,000 $71,000,000 22 June 09
$1,100,000 (=) $1,100,000 $0.00 $71,000,000 8 June 10
Expenditures
USACE
Funded Current Bill Previous Cum Remaining
Billed Funding
$4,100,000 $220,907.42 $2,881,125.23 $1,155,746.05
Contract
Available Previous Cum. Estimated Estimated Total Estimated Remaining
Funding Invoiced Accrued Invoice ~ | Accrued Through To Invoice
Funded Awarded September2010 | Invoiced through
September 2010
$36,900,000 $23,909,483.61 $12,990,516.39 Eamings Through Invoice Eamings Through Value
Payment # 20 $0.00 Payment # 20 $23,465,030.71
$4,444,352.90 $4,444,352.90
$ 30,000,000 $30,000,000 $0.00 Eamings Through $2,786,250.76 | Eamings Through | Value through invoice
ARRA Payment # 30 Payment # 30 #30
$26,946,410.24 $29,732,661.00 $267,339.00
Obligations Plan (FY09)
Contract Planned Date Actual Date Notes
W912DQ-04-D- $14,000,000.00 | 31 Oct 2008 | $14,000,000.00 | 31 Oct 2008 Award
00023/0011/0001
W912DQ-04-D- $6,000,000.00 | 26 Aug 2009 | $6,000,000.00 | 26 Aug 2009 ARRA Award
00023/0011/1101
W912DQ-04-D- $24,000,000.00 | 21 Dec 2009 | $24,000,000.00 | 21 Dec 2009 ARRA Award
00023/0011/1102
W912DQ-04-D- $9,909,483.61 | 24 Feb 2010 $9,909,483.61 | 24 Feb 2010 Award
00023/0011/1103
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Progress Report for
EPA Region Il

Site History & IAG Scope of Work Summary

BACKGROUND:

The Cornell Dubilier Electronics site is located at 333 Hamilton Boulevard in South Plainfield, New Jersey. During its
years of operation at the site (1936 to 1962), Cornell Dubilier Electronics, Inc. manufactured electronic parts and
components, including capacitors. it is reported that transformer oils were tested for an unknown period of time during
plant operations. It is alleged that during their operations, Cornell Dubilier Electronics, Inc. dumped material contaminated
with polychlorinated biphenyls (PCBs) and other hazardous substances directly onto site soils. The site is currently known
as Hamilton Industrial Park and is occupied by an estimated 15 commercial businesses. Through the years, numerous
companies have operated at the site as tenants. It is estimated that approximately 540 people reside within 0.25 miles of
the site, and the nearest residential homes are less than 200 feet from the site.

Overall Operable Unit 2 Soils Remedy includes:
» Excavation of contaminated soil containing PCBs at concentrations greater than 500 ppm and contaminated soils
that exceed New Jersey’s Impact to Groundwater Cleanup Criteria (IGWSCC) for contaminants other than PCBs;
» On-Site treatment of excavated soils amenable to treatment by Low Temperature Thermal Desorption (LTTD),
followed by backfilling of excavated area with treated soils;
e Transportation of contaminated soils and debris not suitable for LTTD treatment to an Off Site facility for disposal,
with treatment as necessary;
Installation of a multi-layer cap or hardscape;
Installation of engineering controls;
Property restoration.
Implementation of institutional controls.
¢ All miscellaneous activities to complete the above.
ARRA funding will fund the excavation and handling of contaminated materials within excavation limits; the mobilization,
start-up and operation of a Low Temperature Thermal Desorption (LTTD) unit; Engineering Services supporting the
obtainment of necessary permits for operation of the LTTD unit and conducting monitoring of the LTTD unit.

Project Delivery Team
Name Responsibility
Pietro Mannino RPM USEPA Remedial Project Manager
Eugene Urbanik, P.E. New Jersey Area Engineer COR -
Neal F. Kolb, P.E. Resident Engineer Alt. COR
Patrick Nejand Project Engineer COR
Matthew Creamer Project Engineer
Ronny Hwee, P.E. Project Engineer
Kam Yin Chan Project Engineer
Ken Maas Project/Technical Manager (NWK)
Evangelos Antzoulis New York District Superfund Team Leader
Richard Gajdek, P.E. Project Manager
Heather N. Morrow Contract Specialist (NWK)
‘Shelley Thomas Contracting Officer (NWK)

) ¢ Dodin 2250 20k
Name: Richard Gajdek, 917 790 8234 Date:
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Report Date: 09/12/2012 SCORPIOS Page 1 of 1
Intergovernmental Document On-line Tracking System (IDOTYS)

Project Officer Approval Information from IDOTS for:
Interagency Agreement (IAG) No. DW96942166

Invoice No. 58025209

Site/Project Site Name Amount
02GZRA02 CORNELL-DUBILIER ELECTRONICS, INC. $157,778.70
Project Officer Approval By: GOTTESMAN, JUSTIN

Total Invoice Amount: $157,778.70




Report Date: 09/12/2012 Page 1 of 1

SCORPIOS Proof of Payment

VENDOR CODE: 278348 1 TRANS CODE: PV VOUCHER NO: 58025209
NAME: U.S. ARMY CORP OF ENGINEERS TRAVEL ADVANCE NUM:
ADDRESS: USACE FINANCE CENTERCEFC-AO NO CHECK DISB FLAG: N
: 5722 INTEGRITY DR PROMPT PAY TYPE:

: MILLINGTON,, TN 38054-5005

APPROVED BY: GOTTESMAN, JUSTIN

DESCRIPTION: OCR PRINT FLAG: N
VOUCHER TYPE: M CHECK TYPE: D. O.: KC00
AGREEMENT #: DISB RUN NUMBER: 0
SCHD FISC YR: 2011 SCHD CAT: SCHD TYPE: M SCHD NO: ACHC10336
VOUCHER DATE: 10/22/2010 VOUCHER AMT: 157,778.70
SCHD DATE: 12/06/2010 HOLDBACK AMT: 0.00
CLOSED DATE: 12/06/2010 CLOSED AMT: 157,778.70
SUBMITTING SFO: 27 OUTSTANDING AMT:
AGENCY HEAD APRVL: IN TRANSIT AMT: 0.00
COMMENTS TO PRINT: DW96942166 58025209 E3 58025209 E3
INTER AGCY SYMBOL: DIRECT DISB NUMBER:
FY: 2011 SCHEDULE CAT: SCHEDULE TYPE: M SCHEDULE NUMBER: ACHC10336
INDICATORS - TREAS ACT: C POST TREAS ACT: Y POST DETAILS: Y EXP: F BACKOUT: N
P
PAYMENT VOUCHER °c
SITE PAYMENT CHECK S H
VENDOR CODE  TC NUMBER ADV NUM LN ID AMOUNT NUMBER T K

278348 1 PV B1001055532 001 02Gz 157,778.70 00000436 Y
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